Gaia Digital Agency

Rh Property - Project Overview

Project: Website Development

Client: rh property - Pop Rivet

Prepared by: Gaia Digital Agency

Date: March 2026

Document Overview

This document outlines the scope, objectives, estimated timeline, and technical requirements for the revamp of rh property website. The website will be developed using Wordpress CMS, allowing easier content management while maintaining performance, scalability, and SEO optimization.

The main objective of the website is to level up the quality of rh property website. The website will be highly SEO optimized, which in this case, since rh property already has an existing website, page sitemap audit is performed to determine the new proposed sitemap to ensure SEO ranking on the core page isn’t compromised. We will reuse good indexable page URLs and tidy up unused pages.

FULL WEBSITE DEVELOPMENT DELIVERABLES

Timeline: 13 weeks

Week 1: Planning & Content Strategy

1.1 Project Requirement Document

- Existing sitemap audit
- Proposed new sitemap
- Page structure / information architecture for all pages
- Functionality list
- Technical specification of the website

Client Requirements:

- Provide all existing content from prior photo/video shoots and other related assets
- Provide copywriting and content that reflects the brand if there is specific content that being requested
- Confirm functionality of the website, sitemap and content direction

---

Week 2-3: Researching UI/UX and provide design mockup

2.1 Homepage Mockup

- Sample mockup look and feel of the designs for the home page
- Sample styleguide

2.2 Design Revisions and Core Pages Mockup

- Round 1: Gather feedback from the initial homepage design and get approval of the look and feel
- Round 2: Refined mockup design of core pages with stakeholder feedback incorporated
- Final approval of overall design

Client Requirements:

- Review and provide feedback on initial design (Round 1)
- Review and approve refined designs (Round 2)
- Final design approval before development begins

Week 4-11: Development & Integration

3.1 Core Website Development

- Fully responsive website
- All core pages developed and functional
- Custom landing pages implemented
- Data migration from current live website

3.2 Advanced Features & Functionality

Forms & Interactions:

- Contact Form

3.3 Basic SEO Implementation

On-Page SEO:

- SEO-optimized URL structure
- Meta titles and descriptions (all pages)
- Header tag optimization (H1, H2, H3 hierarchy)
- Image alt text optimization
- Internal linking structure

Performance Optimization:

- Page speed optimization
- Image compression
- Code minification (CSS, JavaScript)
- Browser caching configuration
- Mobile performance optimization

3.4 Content Implementation

Copywriting:

- Utilising existing website copywriting as the base reference.

3.5 Integrations & Tools

Analytics & Tracking:

- Google Analytics 4 setup and configuration

Client Requirements:

- Approving content and copywriting for all pages
- Supply all final photography and video assets if necessary
- Review development progress at each update
- Approve all integrations and tracking setup

Week 12: Testing, Revisions & QA

4.1 Comprehensive Testing

Functionality Testing:

- All forms submission and validation
- All CTAs and links
- All pages visual

Cross-Browser Testing:

- Chrome
- Firefox
- Safari

Device Testing:

- Desktop (various screen sizes)
- Tablet (iPad, Android tablets)
- Mobile (iPhone, Android phones - various models)

Performance Testing:

- Page load speed testing
- Core Web Vitals assessment
- Mobile performance testing
- Image optimization verification

SEO Testing:

- Meta tags verification
- Schema markup validation
- XML sitemap testing
- Robots.txt verification
- Internal linking audit
- Mobile-friendliness test

4.2 Revisions & Bug Fixes

- Address all identified bugs and issues
- Implement client feedback from UAT / testing phase
- Minor design adjustments based on the feedback
- Content corrections based on the feedback

Client Requirements:

- Participate in user acceptance testing (UAT) during a week timeline
- Review all pages on multiple devices
- Provide copywriting for RU language content
- Provide final round of feedback
- Test all forms and integrations
- Approve final website before launch

Week 13: Launch Preparation

5.1 Pre-Launch Checklist Completion

- Final content review and approval
- All integrations tested and verified
- Analytics and tracking confirmed
- Backup systems in place
- Launch announcement prepared

5.2 Website Launch

- DNS configuration and domain connection
- SSL certificate installation
- Website deployment to production server
- Final smoke testing on live environment